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Weekly Construction Update 
 
 

 

Work Completed: July 8 – July 14, 2010 

 Completed excavation of targeted top-of-bank and floodplain soils from Removal Area 3B.  

 Began restoration activities in Removal Area 3B, including the installation of river run rock. 

 Continued restoration activities on Island 2. Activities included the installation of river run rock, 
topsoil, coir logs, restoration seed, and erosion control blankets. 

 Continued the removal of access roads on Island 2. 

 Completed the installation of resuspension controls adjacent to Removal Area 4B. 

 Completed the removal of tree stumps within targeted top-of-bank and floodplain excavation limits 
in Removal Area 4B. 

 Began developing access roads in the Oxbow Area. 

 Began installing resuspension controls in the Oxbow Area. 

 Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 770 22 

2010 Total 3,885 111 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: July 15 – July 21, 2010 

 Continue restoration activities in Removal Area 3B.  Activities will include the installation of 
topsoil, coir logs, restoration seed, and erosion control blankets. 

 Begin the removal of resuspension controls adjacent to Removal Area 3B. 

 Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 4B. 

 Continue restoration activities on Island 2. Activities will include the installation of topsoil, coir 
logs, restoration seed, and erosion control blankets. 

 Complete the removal of resuspension controls from around Island 2. 

 Complete the removal of access roads on Island 2. 

 Begin demobilization activities associated with the temporary floating bridge to access Island 2. 

 Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
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Removal Progress – 2010 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 

 

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #26 

Page 4 of 7 

   
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 85 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: Analytical pending. 

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Removal Area 3B. 

Cleanup Standard Achieved?  N/A   Yes   No     

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 3 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 07/08/10 07/09/10 07/10/10 07/11/10 07/12/10 07/13/10 07/14/10 

Terra Contracting Staff 14 14 14  14 14 14 

American Environmental Group         

JF New 5 5   3 3 3 

Georgia-Pacific Staff        

Garry Griffith X      X 

Jeff Schoepke (Koch)       X 

Allen Lasater (Reiss Remediation)       X 

ARCADIS Staff        

EJ Suardini  X     X X 

Michelle Rumler  X X   X X X 

Nick Harmer X X X  X X X 

Mike Kohagen X X   X X X 

Steve Garbaciak        

Eric Hritsuk        

Oversight Personnel        

Sam Borries/USEPA OSC     X  X 

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #26 

Page 6 of 7 

   
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from July 8 – July 14, 2010 

 
Installing coir log on Island 2. 

 

 
Removing resuspension controls on Island 2. 

 

 
Removing access roads on Island 2. 

 

 
Developing access roads in the Oxbow Area. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


